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Discussion Items 

25.865 Fire Protection of Flight Controls, Engine Mounts, 
and other Structure 
Ground Handling, Towing, & Landing Descent Velocity 

Work Plan for 25.301(b) Flight Loads Survey TOR 
NPRM Phase 4 review - Economic Evaluations 

- Tasks 



25.865 Fire Protection of Flight Controls, 
Engine Mounts, and other Structure 

Task group is meeting in Hoofddorp Oct 16-17 and will 
then report to the HWG on Oct 18 
Additional Task group meetings will be scheduled as 
needed to meet the 15 March 2002 completion date that 
was discussed at the 27 June TAEIG meeting 



TOR for Ground Handling, Towing, & 
Landing Descent Velocity Tasks 

(Assigned 28 Sept 2000) 

Ground Handling & Towing 
FAA Special conditions and JAA CRIs for centerhux strut LG 
have been reviewed and are being used as the basis for draft 
regulations 
Braked and unbraked centerhux LG have been considered. 
Non-extended scenarios for centerhux LG have been considered 
FAA reports for L-1011 and DC9 extended towing under review 
Progress is on track per work plan approved by TAEIG in Dec. 
Next HWG meeting for this task is 16- 18 Oct. 



TORS for Ground Handling, Towing, & 
Landing Descent Velocity 

(TOR Assigned 28 Sept 2000) 

Landing Descent Velocity 

completed during July 

reviewed 

- The FAA Heathrow wide-body sink rate measurement tests were 

- The Heathrow data evaluation tasks have been planned and 

- The Airbus wide-body sink rate measurement and data evaluation 
tasks have been planned and reviewed 

- The work plan schedule approved by TAEIG in Dec for this task 
will not be achieved. The revised date for completion is now 
March 2003 for submittal of a final report to TAEIG - 

- The next HWG meeting on this task is 16-18 Oct. 



TOR for 25.301(b) Flight Loads 
Measurement 

(TOR Assigned 11 June 2001) 

TOR was published after the June 5-7 L&D HWG meeting 
A work plan has been developed and is being submitted to 
TAEIG for approval at this meeting 



NPRM Phase 4 Review 

The L&DHWG was asked by Craig Bolt on 3 June 01 to 
comply with an FAA Request to complete economic 
evaluation reports on draft NPRMs as follows: 

- Checked Pitch Maneuver 25.331 - NPRM 
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- Interaction of Systems & Structures - NPRM/&’- 1’ e a  
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Each of the above resulted from L&DHWG ARAC 
projects + 



NPRM Phase 4 Review 

The economic evaluation forms were completed by the 
U.S. members of the L&D HWG 
Each evaluation concluded “no significant cost” 
However the L&D HWG is not empowered to make cost 
evaluations without the formal concurrence of their 
companies 



NPRM Phase 4 Review 
Letters were sent to the following 
request to accept or reject the “no 
evaluations : 
- Boeing 
- Cessna 
- Gulfstream 
- Learjet 
- Lockheed-Martin 
- Raytheon 

US companies with a 
significant cost” 

- General Electric (Engine related NPRM only) 
- Pratt & Whitney (Engine related NPRM only) 

The following table summarizes the responses 



NPRM Phase 4 Review 
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NPRM Phase 4 Review 

The economic evaluation forms have been revised to 
reflect the results obtained from each company 
The revised forms are being presented for TAEIG approval 
to send to the FAA 


